



This publication has been produced with the support of the Erasmus+ Programme of the European Union. The contents of this publication are the sole responsibility of LOGGED-ON and can in no way be taken to reflect the views of the NA and the Commission

LOGGED-ON – Project Meeting Agenda 26th to 27th of October 2015

First project meeting (kick-off) in Haugesund, Norway

Date	Time	Activity	Partner responsible	
Sunday		Travel day		
25		Pick-up from airport (HAU) and transport to hotel	P1	
	20:00	Dinner at Brasserie Brakstad	P1	
Monday	09:00	Pick-up at hotel, travel to Haugaland Upper Secondary school	P1	
26	09:15	Welcome to Haugesund and Haugaland vgs	P1	
	09:30-	Working session 1: Coffee break 10:30-10:45		
	12:00	Agenda and instructions, introductions		
		- Meeting chair	P1	
		- Minutes	P2	
		- Meeting objectives	P1	
		Brief overview of LOGGED-ON project, aims & objectives	P1	
		Introduction of each partner institution and external	P1-P5	
		evaluators/advisors.		
	12:00 Lunch and tour of Haugaland vgs		P1	
13:30- Working session 2: Coffee brea		Working session 2: Coffee break 14:30-15:00	ak 14:30-15:00	
	16:00	Project management and coordination to start month 1		
		- Proposed partner meeting plan – to start month 1	P1	
		- Common understanding of the objectives/outputs	P1	
		- Communication between partners	P1	
		- Management platform (itslearning, Moodle, Edmodo or	P4	
		Basecamp)		
		- Public Website (www.loggedon.eu)	P1	
	16:00	Return to hotel	P1	
	17:00	Transport to Nordvegen Viking centre and old church	P1	
	18:30	Dinner (depart for hotel 20:30)	P1	

Date	Time	Activity	Partner responsible
Tuesday	09:00	Pick-up at hotel, travel to Haugaland Upper Secondary school	P1
27	09:15-	Working session 3: Coffee break 10:30-10:45	
	12:00	Research and development to start in month 2	P5
		Quality plan to start in month 1	P3
		Dissemination to start in month 1	P1-P5
	12:00	Lunch	
	13:00-	Working session 4: Coffee break 14:30-15:00	
	16:00	Project management and coordination to start month 1	
		- EU grant agreements / project reporting / administrative	P1
		matters	
- Reduction of activities as consequence of b		- Reduction of activities as consequence of budget reduction	P1
		- Budget distribution and financial matters	P1
		WHAT needs to be done? WHEN? By WHOM?	P1-P5
		Evaluation of project meeting	P3
	16:00	Return to hotel	P1
	18:00	Bus to Skudeneshavn & old fishing village	P1
	19:30	Farewell dinner in Bytunet, old town (Depart for hotel 21:00)	P1
Wednesday		Return travel day	
28		Transport from hotel to airport (HAU)	P1

Key:	Institution:	Contact person:
P1 – Norway	Haugaland vgs	Tim Golding
P2 – Ireland	Ennis Community College	John Cooke
P3 – Italy	Scuola Ladina di Fassa	Mattea Eccher
P4 – Spain	Institut CAL-LÍPOLIS	Alejandro H. Brull
P5 – England	Kendal College	Richard Evans